
Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6943           

0023 Pay Period End Date: 05.30.2015

Estimate Summary to Contractor Page:   1 of 18

Nebraska Department of Roads Date: 06.02.2015

Contract Location:

 

Contractor:

PAULSEN, INC.

1116 EAST HWY 30

P O BOX 17

 

Date Awarded: 02.13.2014

02.21.2014

03.31.2014

Date Let:

SARGENT SOUTH

02.06.2014

Estimate Type: PROG

Phone:

(308)784-3333

Escrow Agent:

 

Surety Co:

CINCINNATI INSURANCE COMPANY

COZAD  NE  69130-0017

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.31.2014

Date Project Completion:

Counties

CUSTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

60943  000 STPD-183-3(113) 183 108.18 114.65 GRAD CULV SEED LS BR
GDRL FENCE BIT
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$10,477,997.77

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $4,928,654.91 $4,800,247.44 $128,407.47
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $4,928,654.91 $4,800,247.44 $128,407.47
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $4,928,654.91 $4,800,247.44 $128,407.47

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-8,100.65 $-8,100.65 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$8,100.65 $.00

Payment

-$8,100.65

$4,920,554.26 $4,792,146.79 $128,407.47

$.00 $.00 $.00

47%

% Time Comp

% Dollar Comp

75%

$10,585,889.71

06.01.2015 06.01.2015

06.01.2015

Lewandowski, Daniel J

Halstead, Kerri

Craig, Cameron

Project Manager District Engineer

Construction Engineer

06.01.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 06.01.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      64,200.00 1.000 64,200.00

1.000 64,200.00

1.000 64,200.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      1.00 14.000 14.00

14.000 14.00

0.000 0.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      6,955.00 1.000 6,955.00

1.000 6,955.00

1.000 6,955.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.00      2.73 348,083.000 950,266.59

348,083.000 950,266.59

228,378.000 623,471.94

0.000 0.00

0004

CY  EXCAVATION
0004 

1010.01      2.82 18,965.000 53,481.30

18,965.000 53,481.30

0.000 0.00

0.000 0.00

0005

CY  EXCAVATION (ESTABLISHED QUANTITY)
0005 

1011.00      30.00 2,200.000 66,000.00

2,200.000 66,000.00

7,393.300 221,799.00

0.000 0.00

0006

MGALWATER
0006 

1012.00      117.70 128.000 15,065.60

128.000 15,065.60

170.000 20,009.00

0.000 0.00

0007

EACHRIGHT-OF-WAY MARKERS
0007 

1041.00      0.48 296,523.000 142,331.04

296,523.000 142,331.04

185,370.614 88,977.90

0.000 0.00

0008

SY  SALVAGING AND PLACING TOPSOIL
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1043.50      6.55 589.000 3,857.95

589.000 3,857.95

345.444 2,262.66

0.000 0.00

0009

SY  RIPRAP FILTER FABRIC
0009 

1102.00      3.21 14,667.000 47,081.07

14,667.000 47,081.07

965.000 3,097.65

0.000 0.00

0010

SY  REMOVE ASPHALT SURFACE
0010 

1106.00      3.48 1,033.000 3,594.84

1,033.000 3,594.84

932.840 3,246.28

0.000 0.00

0011

SY  REMOVE DRIVEWAY
0011 

1111.00      1.61 2,468.000 3,973.48

2,468.000 3,973.48

0.000 0.00

0.000 0.00

0012

LF  REMOVE FENCE
0012 

1125.00      3,745.00 1.000 3,745.00

1.000 3,745.00

0.000 0.00

0.000 0.00

0013

EACHCLEAR TRACT

AT STA. 11+96 - 25+00

0013 

1135.00      267.50 1.000 267.50

1.000 267.50

0.000 0.00

0.000 0.00

0014

EACHREMOVE STEEL CATTLE GUARD
0014 

1701.24      28.89 604.000 17,449.56

604.000 17,449.56

282.000 8,146.98

0.000 0.00

0015

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0015 

1702.30      64.20 6.000 385.20

6.000 385.20

6.000 385.20

0.000 0.00

0016

LF  30" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5
0016 

4107.07      927.69 0.600 556.61

0.600 556.61

0.600 556.61

0.000 0.00

0017

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4157.00      3.33 49.000 163.17

49.000 163.17

49.000 163.17

0.000 0.00

0018

LB  REINFORCING STEEL FOR COLLARS
0018 

6105.01      67.41 503.000 33,907.23

503.000 33,907.23

248.800 16,771.61

0.000 0.00

0019

TON ROCK RIPRAP, TYPE A
0019 

7017.00      3.75 1,839.000 6,896.25

1,839.000 6,896.25

1,218.000 4,567.50

1,000.000 3,750.00

0020

LF  REMOVE GUARDRAIL
0020 

7310.05      267.50 1.000 267.50

1.000 267.50

0.000 0.00

0.000 0.00

0021

EACHREMOVE SIGN STRUCTURE
0021 

L006.00      214.00 68.000 14,552.00

68.000 14,552.00

12.830 2,745.62

0.000 0.00

0022

ACRECOVER CROP SEEDING
0022 

L006.50      2,675.00 10.000 26,750.00

10.000 26,750.00

2.850 7,623.75

0.000 0.00

0023

ACRETEMPORARY SEEDING
0023 

L019.13      1.39 18,596.000 25,848.44

18,596.000 25,848.44

4,608.805 6,406.24

0.000 0.00

0024

SY  EROSION CONTROL, CLASS 1D
0024 

L019.14      1.77 9,673.000 17,121.21

9,673.000 17,121.21

2,517.115 4,455.29

0.000 0.00

0025

SY  EROSION CONTROL, CLASS 1E
0025 

L019.15      2.14 20,175.000 43,174.50

20,175.000 43,174.50

4,925.840 10,541.29

0.000 0.00

0026

SY  EROSION CONTROL, CLASS 1F
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.20      4.28 3,243.000 13,880.04

3,243.000 13,880.04

987.055 4,224.60

0.000 0.00

0027

SY  EROSION CONTROL, CLASS 2A
0027 

L021.51      2.68 46,993.000 125,941.24

46,993.000 125,941.24

9,459.500 25,351.46

20.000 53.60

0028

LF  EROSION CHECKS, TYPE WATTLE
0028 

L022.11      3.21 19,553.000 62,765.13

19,553.000 62,765.13

11,044.000 35,451.24

782.000 2,510.22

0029

LF  FABRIC SILT FENCE-LOW POROSITY
0029 

L022.12      3.36 1,113.000 3,739.68

1,113.000 3,739.68

374.000 1,256.64

262.000 880.32

0030

LF  FABRIC SILT FENCE-HIGH POROSITY
0030 

P300.18      48.01 60.000 2,880.60

60.000 2,880.60

0.000 0.00

0.000 0.00

0031

LF  18" CULVERT PIPE, TYPE 3,4 OR 5
0032 

P300.60      118.28 224.000 26,494.72

224.000 26,494.72

224.000 26,494.72

0.000 0.00

0032

LF  60" CULVERT PIPE, TYPE 3,4 OR 5
0033 

W800.33      267.50 1.000 267.50

1.000 267.50

0.000 0.00

0.000 0.00

0033

EACHREMOVE HYDRANT
0034 

Contracted 1,783,873.95

Current 1,783,873.95

In place 1,189,161.35

This Estimate 7,194.14

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      85,600.00 1.000 85,600.00

1.000 85,600.00

0.948 81,148.80

0.000 0.00

0034

LS  MOBILIZATION
0035 

1117.00      1,605.00 2.000 3,210.00

2.000 3,210.00

2.000 3,210.00

0.000 0.00

0035

EACHREMOVE MANHOLE
0036 

1120.00      6,999.94 1.000 6,999.94

1.000 6,999.94

1.000 6,999.94

0.000 0.00

0036

EACHREMOVE DISCHARGE STRUCTURE
0037 

4004.50      4.59 2,810.000 12,897.90

2,810.000 12,897.90

1,490.000 6,839.10

0.000 0.00

0037

LB  CAST IRON GRATE AND FRAME
0038 

4043.50      10.82 214.000 2,315.48

214.000 2,315.48

214.000 2,315.48

0.000 0.00

0038

LF  REMOVE SEWER PIPE
0039 

4044.00      9,630.00 1.000 9,630.00

1.000 9,630.00

1.000 9,630.00

0.000 0.00

0039

EACHPREPARATION OF STRUCTURE

AT STA. 79+29

0040 

4044.01      13,910.00 1.000 13,910.00

1.000 13,910.00

1.000 13,910.00

0.000 0.00

0040

EACHPREPARATION OF STRUCTURE

AT STA. 101+43

0041 

4044.02      10,700.00 1.000 10,700.00

1.000 10,700.00

1.000 10,700.00

0.000 0.00

0041

EACHPREPARATION OF STRUCTURE

AT STA. 121+14

0042 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4044.03      9,630.00 1.000 9,630.00

1.000 9,630.00

1.000 9,630.00

0.000 0.00

0042

EACHPREPARATION OF STRUCTURE

AT STA. 132+29

0043 

4044.04      9,630.00 1.000 9,630.00

1.000 9,630.00

1.000 9,630.00

0.000 0.00

0043

EACHPREPARATION OF STRUCTURE

AT STA. 159+73

0044 

4044.05      9,630.00 1.000 9,630.00

1.000 9,630.00

1.000 9,630.00

0.000 0.00

0044

EACHPREPARATION OF STRUCTURE

AT STA. 191+18

0045 

4044.06      12,840.00 1.000 12,840.00

1.000 12,840.00

1.000 12,840.00

0.000 0.00

0045

EACHPREPARATION OF STRUCTURE

AT STA. 202+62

0046 

4044.07      9,630.00 1.000 9,630.00

1.000 9,630.00

1.000 9,630.00

0.000 0.00

0046

EACHPREPARATION OF STRUCTURE

AT STA. 245+44

0047 

4044.08      14,980.00 1.000 14,980.00

1.000 14,980.00

1.000 14,980.00

0.000 0.00

0047

EACHPREPARATION OF STRUCTURE

AT STA. 284+93.70

0048 

4050.01      14.52 2,178.000 31,624.56

2,178.000 31,624.56

1,231.000 17,874.12

0.000 0.00

0048

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0049 

4051.01      17.62 550.000 9,691.00

550.000 9,691.00

677.000 11,928.74

0.000 0.00

0049

CY  EXCAVATION FOR BOX CULVERTS
0050 

4100.06      1,031.48 0.300 309.44

0.300 309.44

0.300 309.44

0.000 0.00

0050

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0051 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6943           

0023 Pay Period End Date: 05.30.2015

Estimate Summary to Contractor Page:   5 of 18

Nebraska Department of Roads Date: 06.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4101.06      485.78 420.260 204,153.90

420.260 204,153.90

380.750 184,960.74

0.000 0.00

0051

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0052 

4105.59      1,216.59 5.600 6,812.90

5.600 6,812.90

2.800 3,406.45

0.000 0.00

0052

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0053 

4107.07      924.48 0.530 489.97

0.530 489.97

0.530 489.97

0.000 0.00

0053

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0054 

4120.06      927.69 2.790 2,588.26

2.790 2,588.26

0.000 0.00

0.000 0.00

0054

CY  CLASS 47B-3000 FOR CONCRETE BOX
CULVERT PLUG

0055 

4150.00      3.41 30.000 102.30

30.000 102.30

30.000 102.30

0.000 0.00

0055

LB  REINFORCING STEEL FOR HEADWALL
0056 

4151.00      1.19 40,866.000 48,630.54

40,866.000 48,630.54

32,197.570 38,315.11

0.000 0.00

0056

LB  REINFORCING STEEL FOR BOX CULVERT
0057 

4155.50      3.41 380.000 1,295.80

380.000 1,295.80

130.000 443.30

0.000 0.00

0057

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0058 

4157.00      3.41 43.000 146.63

43.000 146.63

43.000 146.63

0.000 0.00

0058

LB  REINFORCING STEEL FOR COLLARS
0059 

4360.15      411.03 2.000 822.06

2.000 822.06

0.000 0.00

0.000 0.00

0059

EACH15" METAL FLARED-END SECTION
0060 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.18      421.97 2.000 843.94

2.000 843.94

2.000 843.94

0.000 0.00

0060

EACH18" METAL FLARED-END SECTION
0061 

4360.24      486.85 36.000 17,526.60

36.000 17,526.60

24.000 11,684.40

0.000 0.00

0061

EACH24" METAL FLARED-END SECTION
0062 

4360.30      557.47 2.000 1,114.94

2.000 1,114.94

-2.000 -1,114.94

0.000 0.00

0062

EACH30" METAL FLARED-END SECTION
0063 

4360.36      731.88 12.000 8,782.56

12.000 8,782.56

10.000 7,318.80

0.000 0.00

0063

EACH36" METAL FLARED-END SECTION
0064 

4360.42      1,177.00 4.000 4,708.00

4.000 4,708.00

4.000 4,708.00

0.000 0.00

0064

EACH42" METAL FLARED-END SECTION
0065 

4360.48      1,256.18 4.000 5,024.72

4.000 5,024.72

6.000 7,537.08

0.000 0.00

0065

EACH48" METAL FLARED-END SECTION
0066 

4360.54      1,391.00 2.000 2,782.00

2.000 2,782.00

2.000 2,782.00

0.000 0.00

0066

EACH54" METAL FLARED-END SECTION
0067 

4360.60      2,039.42 2.000 4,078.84

2.000 4,078.84

2.000 4,078.84

0.000 0.00

0067

EACH60" METAL FLARED-END SECTION
0068 

4390.24      511.46 2.000 1,022.92

2.000 1,022.92

2.000 1,022.92

0.000 0.00

0068

EACH24" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0069 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4460.24      1,084.98 1.000 1,084.98

1.000 1,084.98

1.000 1,084.98

0.000 0.00

0069

EACH24" CONCRETE FLARED-END SECTION
0070 

4670.05      336.72 14.000 4,714.08

14.000 4,714.08

0.000 0.00

0.000 0.00

0070

CY  CULVERT SANDFILL
0071 

4900.24      268.57 2.000 537.14

2.000 537.14

2.000 537.14

0.000 0.00

0071

EACHAREA INLET SEDIMENT FILTER
0072 

6086.00      6.39 105.000 670.95

105.000 670.95

105.000 670.95

0.000 0.00

0072

LB  STRUCTURAL STEEL
0073 

6617.29      725.46 10.000 7,254.60

10.000 7,254.60

9.998 7,253.15

0.000 0.00

0073

SF  CONCRETE REPAIR
0074 

6801.28      1,056.09 15.000 15,841.35

15.000 15,841.35

15.000 15,841.35

0.000 0.00

0074

LF  CRACK EPOXY INJECTION
0075 

8010.03      90.62 137.000 12,414.94

137.000 12,414.94

0.000 0.00

0.000 0.00

0075

CY  CRUSHED ROCK FOR BASE COURSE
0076 

P120.24      71.69 86.000 6,165.34

86.000 6,165.34

86.000 6,165.34

0.000 0.00

0076

LF  24" CULVERT PIPE, TYPE 2
0077 

P300.18      45.87 264.000 12,109.68

264.000 12,109.68

97.000 4,449.39

0.000 0.00

0077

LF  18" CULVERT PIPE, TYPE 3,4 OR 5
0078 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P300.24      49.23 431.000 21,218.13

431.000 21,218.13

456.000 22,448.88

0.000 0.00

0078

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0079 

P300.36      59.75 218.000 13,025.50

218.000 13,025.50

220.000 13,145.00

0.000 0.00

0079

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0080 

P300.42      80.99 126.000 10,204.74

126.000 10,204.74

126.000 10,204.74

0.000 0.00

0080

LF  42" CULVERT PIPE, TYPE 3,4 OR 5
0081 

P300.48      87.41 100.000 8,741.00

100.000 8,741.00

128.000 11,188.48

0.000 0.00

0081

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0082 

P300.54      94.31 108.000 10,185.48

108.000 10,185.48

108.000 10,185.48

0.000 0.00

0082

LF  54" CULVERT PIPE, TYPE 3,4 OR 5
0083 

P300.60      129.63 47.000 6,092.61

47.000 6,092.61

47.000 6,092.61

0.000 0.00

0083

LF  60" CULVERT PIPE, TYPE 3,4 OR 5
0084 

P375.24      63.28 488.000 30,880.64

488.000 30,880.64

488.000 30,880.64

0.000 0.00

0084

LF  24" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4 OR 5

0085 

P375.48      157.46 54.000 8,502.84

54.000 8,502.84

54.000 8,502.84

0.000 0.00

0085

LF  48" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4,OR 5

0086 

P402.15      46.16 92.000 4,246.72

92.000 4,246.72

0.000 0.00

0.000 0.00

0086

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0087 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6943           

0023 Pay Period End Date: 05.30.2015

Estimate Summary to Contractor Page:   7 of 18

Nebraska Department of Roads Date: 06.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P402.24      58.52 1,011.000 59,163.72

1,011.000 59,163.72

446.000 26,099.92

0.000 0.00

0087

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0088 

P402.30      59.68 148.000 8,832.64

148.000 8,832.64

0.000 0.00

0.000 0.00

0088

LF  30" CULVERT PIPE, TYPE 3,4,5 OR 6
0089 

P402.36      69.99 74.000 5,179.26

74.000 5,179.26

0.000 0.00

0.000 0.00

0089

LF  36" CULVERT PIPE, TYPE 3,4,5 OR 6
0090 

Contracted 811,221.55

Current 811,221.55

In place 672,682.05

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A CULVERT AT STA. 229+50

0030.40      16,050.00 1.000 16,050.00

1.000 16,050.00

1.000 16,050.00

0.000 0.00

0090

LS  MOBILIZATION
0091 

4051.01      18.19 295.000 5,366.05

295.000 5,366.05

295.000 5,366.05

0.000 0.00

0091

CY  EXCAVATION FOR BOX CULVERTS
0092 

4101.06      485.78 455.110 221,083.34

455.110 221,083.34

455.110 221,083.34

0.000 0.00

0092

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0093 

4151.00      1.19 48,875.000 58,161.25

48,875.000 58,161.25

48,875.000 58,161.25

0.000 0.00

0093

LB  REINFORCING STEEL FOR BOX CULVERT
0094 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6943           

0023 Pay Period End Date: 05.30.2015

Estimate Summary to Contractor Page:   7 of 18

Nebraska Department of Roads Date: 06.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6040.00      28,890.00 1.000 28,890.00

1.000 28,890.00

1.000 28,890.00

0.000 0.00

0094

EACHREMOVE STRUCTURE

AT STA. 229+64.37

0095 

8010.03      90.62 86.000 7,793.32

86.000 7,793.32

0.000 0.00

0.000 0.00

0095

CY  CRUSHED ROCK FOR BASE COURSE
0096 

Contracted 337,343.96

Current 337,343.96

In place 329,550.64

This Estimate 0.00

GROUP 4A CULVERT AT STA. 229+50

GROUP 4B CULVERT AT STA. 303+58

0030.40      16,050.00 1.000 16,050.00

1.000 16,050.00

1.000 16,050.00

0.000 0.00

0096

LS  MOBILIZATION
0097 

4051.01      18.19 57.000 1,036.83

57.000 1,036.83

57.000 1,036.83

0.000 0.00

0097

CY  EXCAVATION FOR BOX CULVERTS
0098 

4101.06      485.78 213.590 103,757.75

213.590 103,757.75

213.590 103,757.75

0.000 0.00

0098

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0099 

4151.00      1.19 20,763.000 24,707.97

20,763.000 24,707.97

20,763.000 24,707.97

0.000 0.00

0099

LB  REINFORCING STEEL FOR BOX CULVERT
0100 

6040.00      28,890.00 1.000 28,890.00

1.000 28,890.00

0.000 0.00

0.000 0.00

0100

EACHREMOVE STRUCTURE

AT STA. 303+77.86 LT

0101 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6943           

0023 Pay Period End Date: 05.30.2015

Estimate Summary to Contractor Page:   8 of 18

Nebraska Department of Roads Date: 06.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8010.03      90.62 52.000 4,712.24

52.000 4,712.24

52.000 4,712.24

0.000 0.00

0101

CY  CRUSHED ROCK FOR BASE COURSE
0102 

Contracted 179,154.79

Current 179,154.79

In place 150,264.79

This Estimate 0.00

GROUP 4B CULVERT AT STA. 303+58

GROUP 4C CULVERT AT STA. 324+54.90

0030.40      16,050.00 1.000 16,050.00

1.000 16,050.00

1.000 16,050.00

0.000 0.00

0102

LS  MOBILIZATION
0103 

4051.01      19.26 80.000 1,540.80

80.000 1,540.80

45.860 883.26

0.000 0.00

0103

CY  EXCAVATION FOR BOX CULVERTS
0104 

4054.68      20,330.00 1.000 20,330.00

1.000 20,330.00

1.000 20,330.00

0.000 0.00

0104

LS  TEMPORARY SHORING

AT STA 324+54.9

0105 

4101.06      485.78 269.800 131,063.44

269.800 131,063.44

146.000 70,923.88

0.000 0.00

0105

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0106 

4151.00      1.19 27,040.000 32,177.60

27,040.000 32,177.60

13,520.000 16,088.80

0.000 0.00

0106

LB  REINFORCING STEEL FOR BOX CULVERT
0107 

6040.00      28,890.00 1.000 28,890.00

1.000 28,890.00

0.000 0.00

0.000 0.00

0107

EACHREMOVE STRUCTURE

AT STA. 324+15.83 LT

0108 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6943           

0023 Pay Period End Date: 05.30.2015

Estimate Summary to Contractor Page:   8 of 18

Nebraska Department of Roads Date: 06.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8010.03      90.62 63.000 5,709.06

63.000 5,709.06

35.370 3,205.23

0.000 0.00

0108

CY  CRUSHED ROCK FOR BASE COURSE
0109 

Contracted 235,760.90

Current 235,760.90

In place 127,481.17

This Estimate 0.00

GROUP 4C CULVERT AT STA. 324+54.90

GROUP 5 SEEDING

0030.50      3,210.00 1.000 3,210.00

1.000 3,210.00

0.500 1,605.00

0.000 0.00

0109

LS  MOBILIZATION
0110 

L001.01      802.50 48.000 38,520.00

48.000 38,520.00

14.374 11,535.14

0.000 0.00

0110

ACRESEEDING, TYPE A
0111 

L001.02      615.25 20.000 12,305.00

20.000 12,305.00

0.000 0.00

0.000 0.00

0111

ACRESEEDING, TYPE B
0112 

L032.80      2,140.00 102.000 218,280.00

0.000 0.00

0.000 0.00

0.000 0.00

0112

TON HYDROMULCH
0113 

L032.75      262.50 0.000 0.00

136.000 35,700.00

26.328 6,911.10

0.000 0.00

4003

TON MULCH

Replace Hydromulch with Mulch

4003 

Contracted 272,315.00

Current 89,735.00

In place 20,051.24

This Estimate 0.00

GROUP 5 SEEDING



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6943           

0023 Pay Period End Date: 05.30.2015

Estimate Summary to Contractor Page:   9 of 18

Nebraska Department of Roads Date: 06.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 5L  LANDSCAPING

0030.50      1,070.00 1.000 1,070.00

1.000 1,070.00

1.000 1,070.00

0.000 0.00

0113

LS  MOBILIZATION
0114 

L001.16      642.00 3.000 1,926.00

3.000 1,926.00

3.400 2,182.80

0.000 0.00

0114

ACRESEEDING, TYPE BUFFER
0115 

L001.17      1,605.00 8.500 13,642.50

8.500 13,642.50

12.500 20,062.50

0.000 0.00

0115

ACRESEEDING, TYPE WETLAND
0116 

L001.18      1,070.00 2.600 2,782.00

2.600 2,782.00

3.500 3,745.00

0.000 0.00

0116

ACRESEEDING, TYPE WETLAND-HIGH
0117 

L032.75      235.40 27.000 6,355.80

27.000 6,355.80

14.340 3,375.64

0.000 0.00

0117

TON MULCH
0118 

L441.26      69.55 180.000 12,519.00

180.000 12,519.00

180.000 12,519.00

180.000 12,519.00

0118

EACHCORNUS SERICEA (REDOSIER DOGWOOD)  #2
CONTAINER GROWN

0119 

L490.00      56.71 255.000 14,461.05

255.000 14,461.05

0.000 0.00

0.000 0.00

0119

EACHAMORPHA CANESCENS (LEAD PLANT)#1
CONTAINER

GROWN

0120 

L566.36      56.71 85.000 4,820.35

85.000 4,820.35

195.000 11,058.45

195.000 11,058.45

0120

EACHAMORPHA FRUITICOSA (FALSE INDIGO) #1
CONTAINER GROWN

0121 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6943           

0023 Pay Period End Date: 05.30.2015

Estimate Summary to Contractor Page:   9 of 18

Nebraska Department of Roads Date: 06.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L803.00      68.48 125.000 8,560.00

125.000 8,560.00

100.000 6,848.00

100.000 6,848.00

0121

EACHPRUNUS BESSEY (WESTERN SANDCHERRY)
#2 CONTAINER GROWN

0122 

L825.52      68.48 300.000 20,544.00

300.000 20,544.00

335.000 22,940.80

335.000 22,940.80

0122

EACHSALIX EXIGUA (NARROWLEAF WILLOW) #2
CONTAINER GROWN

0123 

Contracted 86,680.70

Current 86,680.70

In place 83,802.19

This Estimate 53,366.25

GROUP 5L  LANDSCAPING

GROUP 6 BRIDGE AT STA. 312+48.50

0030.60      175,000.00 1.000 175,000.00

1.000 175,000.00

1.000 175,000.00

0.000 0.00

0123

LS  MOBILIZATION
0124 

1010.01      3.92 4,045.000 15,856.40

4,045.000 15,856.40

0.000 0.00

0.000 0.00

0124

CY  EXCAVATION (ESTABLISHED QUANTITY)
0125 

1043.50      4.17 82.000 341.94

82.000 341.94

198.000 825.66

0.000 0.00

0125

SY  RIPRAP FILTER FABRIC
0126 

3050.15      314.24 177.000 55,620.48

177.000 55,620.48

177.000 55,620.48

12.000 3,770.88

0126

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0127 

3051.10      1.27 31,760.000 40,335.20

31,760.000 40,335.20

31,760.000 40,335.20

8,470.000 10,756.90

0127

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0128 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6943           

0023 Pay Period End Date: 05.30.2015

Estimate Summary to Contractor Page:   10 of 18

Nebraska Department of Roads Date: 06.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.10      1,105.32 1.000 1,105.32

1.000 1,105.32

1.000 1,105.32

0.000 0.00

0128

LS  ABUTMENT NO.1 EXCAVATION
0129 

6000.11      1,105.32 1.000 1,105.32

1.000 1,105.32

1.000 1,105.32

0.000 0.00

0129

LS  ABUTMENT NO.2 EXCAVATION
0130 

6000.60      16,879.96 1.000 16,879.96

1.000 16,879.96

1.000 16,879.96

0.000 0.00

0130

LS  PIER NO.1 EXCAVATION
0131 

6000.61      16,879.96 1.000 16,879.96

1.000 16,879.96

1.000 16,879.96

0.000 0.00

0131

LS  PIER NO.2 EXCAVATION
0132 

6005.32      68.03 92.900 6,319.99

92.900 6,319.99

0.000 0.00

0.000 0.00

0132

LF  PREFORMED EXPANSION JOINT, TYPE A
0133 

6005.78      973.98 16.000 15,583.68

16.000 15,583.68

16.000 15,583.68

0.000 0.00

0133

EACHEXPANSION BEARING, TFE TYPE
0134 

6005.83      450.07 8.000 3,600.56

8.000 3,600.56

8.000 3,600.56

0.000 0.00

0134

EACHFIXED BEARING
0135 

6010.22      457.52 274.100 125,406.23

274.100 125,406.23

274.100 125,406.22

0.000 0.00

0135

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0136 

6010.26      471.81 578.100 272,753.36

578.100 272,753.36

578.100 272,753.36

73.200 34,536.49

0136

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0137 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6943           

0023 Pay Period End Date: 05.30.2015

Estimate Summary to Contractor Page:   10 of 18

Nebraska Department of Roads Date: 06.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6011.11      435,925.86 1.000 435,925.86

1.000 435,925.86

1.000 435,925.86

0.000 0.00

0137

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

312+48.50

0138 

6040.00      51,238.22 1.000 51,238.22

1.000 51,238.22

0.000 0.00

0.000 0.00

0138

EACHREMOVE STRUCTURE

AT STA. 313+15

0139 

6052.51      49,328.01 1.000 49,328.01

1.000 49,328.01

0.000 0.00

0.000 0.00

0139

LS  ACCESS BRIDGE

AT STA 312+48 LT

0140 

6052.52      49,328.01 1.000 49,328.01

1.000 49,328.01

1.000 49,328.01

0.000 0.00

0140

LS  ACCESS BRIDGE

AT STA 312+48 RT

0141 

6080.00      3.07 550.000 1,688.50

550.000 1,688.50

450.000 1,381.50

0.000 0.00

0141

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0142 

6104.00      15.30 30.000 459.00

30.000 459.00

0.000 0.00

0.000 0.00

0142

TON BROKEN CONCRETE RIPRAP
0143 

6105.03      65.92 1,395.000 91,958.40

1,395.000 91,958.40

239.180 15,766.75

0.000 0.00

0143

TON ROCK RIPRAP, TYPE C
0144 

6131.50      1.04 155,535.000 161,756.40

155,535.000 161,756.40

155,535.000 161,756.40

15,435.000 16,052.40

0144

LB  EPOXY COATED REINFORCING STEEL
0145 

6139.50      37.01 96.000 3,552.96

96.000 3,552.96

96.000 3,552.96

0.000 0.00

0145

SY  SUBSURFACE DRAINAGE MATTING
0146 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6943           

0023 Pay Period End Date: 05.30.2015

Estimate Summary to Contractor Page:   11 of 18

Nebraska Department of Roads Date: 06.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.50      49.23 4,840.000 238,273.20

4,840.000 238,273.20

3,956.000 194,753.89

0.000 0.00

0146

LF  PIPE PILING
0147 

6251.00      3,455.48 4.000 13,821.92

4.000 13,821.92

4.000 13,821.92

0.000 0.00

0147

EACHTEST PILE
0148 

6310.00      17.34 3,425.000 59,389.50

3,425.000 59,389.50

3,356.160 58,195.82

0.000 0.00

0148

SF  STEEL SHEET PILING
0149 

6510.55      89,750.63 1.000 89,750.63

1.000 89,750.63

0.720 64,620.46

0.000 0.00

0149

LS  TEMPORARY BRIDGE SHORING

AT STA. 312+48.50

0150 

8091.00      38.42 325.000 12,486.50

325.000 12,486.50

325.000 12,486.50

0.000 0.00

0150

CY  GRANULAR BACKFILL
0151 

6210.60      29.54 0.000 0.00

662.000 19,555.48

662.000 19,555.48

0.000 0.00

4005

LF  PAY CUT-OFF FOR PIPE PILE

Pay cutoff at 60% contract unit price.

4005 

6006.56      14.28 0.000 0.00

1,590.167 22,707.58

397.540 5,676.87

0.000 0.00

4006

SY  BRIDGE DECK GROOVING

10-DAY WET CURE,  SUBSIDIARY

4006 

Contracted 2,005,745.51

Current 2,048,008.57

In place 1,761,918.14

This Estimate 65,116.67

GROUP 6 BRIDGE AT STA. 312+48.50

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6943           

0023 Pay Period End Date: 05.30.2015

Estimate Summary to Contractor Page:   11 of 18

Nebraska Department of Roads Date: 06.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      4,815.00 1.000 4,815.00

1.000 4,815.00

0.000 0.00

0.000 0.00

0180

LS  MOBILIZATION
0181 

7011.20      24.61 187.500 4,614.38

187.500 4,614.38

0.000 0.00

0.000 0.00

0181

LF  W-BEAM GUARDRAIL
0182 

7020.00      2,273.75 4.000 9,095.00

4.000 9,095.00

0.000 0.00

0.000 0.00

0182

EACHBRIDGE APPROACH SECTIONS
0183 

7024.27      2,193.50 4.000 8,774.00

4.000 8,774.00

0.000 0.00

0.000 0.00

0183

EACHGUARDRAIL END TREATMENT, TYPE II
0184 

Contracted 27,298.38

Current 27,298.38

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 7B FENCE

0030.70      1,284.00 1.000 1,284.00

1.000 1,284.00

0.000 0.00

0.000 0.00

0184

LS  MOBILIZATION
0185 

7100.00      4.01 2,570.000 10,305.70

2,570.000 10,305.70

0.000 0.00

0.000 0.00

0185

LF  RIGHT-OF-WAY FENCE
0186 

7103.00      187.25 2.000 374.50

2.000 374.50

0.000 0.00

0.000 0.00

0186

EACHEND POSTS
0187 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6943           

0023 Pay Period End Date: 05.30.2015

Estimate Summary to Contractor Page:   12 of 18

Nebraska Department of Roads Date: 06.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7104.00      267.50 6.000 1,605.00

6.000 1,605.00

0.000 0.00

0.000 0.00

0187

EACHPULL POSTS
0188 

7105.00      267.50 2.000 535.00

2.000 535.00

0.000 0.00

0.000 0.00

0188

EACHCORNER POSTS
0189 

7106.20      1,070.00 2.000 2,140.00

2.000 2,140.00

0.000 0.00

0.000 0.00

0189

EACH20' VEHICLE GATE
0190 

Contracted 16,244.20

Current 16,244.20

In place 0.00

This Estimate 0.00

GROUP 7B FENCE

GROUP 9 BITUMINOUS

0002.55      4.28 953.000 4,078.84

953.000 4,078.84

0.000 0.00

0.000 0.00

0190

STA OVERLAY BROKEN LINES
0191 

0002.60      4.28 1,906.000 8,157.68

1,906.000 8,157.68

69.500 297.46

0.000 0.00

0191

STA OVERLAY SOLID LINES
0192 

0030.90      375,000.00 1.000 375,000.00

1.000 375,000.00

0.500 187,500.00

0.000 0.00

0192

LS  MOBILIZATION
0193 

1020.02      16.05 36.000 577.80

36.000 577.80

0.000 0.00

0.000 0.00

0193

EACHDELINEATOR,  TYPE II
0194 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6943           

0023 Pay Period End Date: 05.30.2015

Estimate Summary to Contractor Page:   12 of 18

Nebraska Department of Roads Date: 06.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.03      16.05 69.000 1,107.45

69.000 1,107.45

0.000 0.00

0.000 0.00

0194

EACHDELINEATOR,  TYPE III
0195 

1020.20      32.10 16.000 513.60

16.000 513.60

0.000 0.00

0.000 0.00

0195

EACHINSTALL CHEVRONS
0196 

2001.00      16.05 347.000 5,569.35

347.000 5,569.35

40.000 642.00

0.000 0.00

0196

CY  GRAVEL SURFACE COURSE
0197 

2009.10      139.10 16.000 2,225.60

16.000 2,225.60

0.000 0.00

0.000 0.00

0197

STA GRAVEL EMBEDMENT
0198 

2021.00      53.50 8.000 428.00

8.000 428.00

0.000 0.00

0.000 0.00

0198

EACHMAILBOX POST
0199 

7517.04      3.21 350.000 1,123.50

350.000 1,123.50

0.000 0.00

0.000 0.00

0199

LF  4" WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0200 

7518.04      3.21 5,250.000 16,852.50

5,250.000 16,852.50

0.000 0.00

0.000 0.00

0200

LF  4" YELLOW WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0201 

7518.12      9.63 500.000 4,815.00

500.000 4,815.00

0.000 0.00

0.000 0.00

0201

LF  12" YELLOW WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0202 

8022.15      1.37 100.000 137.00

100.000 137.00

0.000 0.00

0.000 0.00

0202

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0226 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6943           

0023 Pay Period End Date: 05.30.2015

Estimate Summary to Contractor Page:   13 of 18

Nebraska Department of Roads Date: 06.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.20      1.37 18,100.000 24,797.00

18,100.000 24,797.00

125.250 171.59

0.000 0.00

0203

EACHHYDRATED LIME/WARM MIX ASPHALT
0203 

8101.50      6.23 17,331.000 107,972.13

17,331.000 107,972.13

0.000 0.00

0.000 0.00

0204

SY  STABILIZED SUBGRADE

TYPE FLY ASH

0204 

9002.10      45.37 100.000 4,537.00

100.000 4,537.00

0.000 0.00

0.000 0.00

0205

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0227 

9005.75      45.37 17,800.000 807,586.00

17,800.000 807,586.00

125.250 5,682.59

0.000 0.00

0206

TON ASPHALTIC CONCRETE, TYPE SPR
0205 

9009.00      4.88 3,211.000 15,669.68

3,211.000 15,669.68

0.000 0.00

0.000 0.00

0207

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0206 

9009.75      50.00 12,695.000 634,750.00

12,695.000 634,750.00

4,725.840 236,292.00

0.000 0.00

0208

SY  TEMPORARY SURFACING
0207 

9009.89      52.00 17,331.000 901,212.00

17,331.000 901,212.00

0.000 0.00

0.000 0.00

0209

SY  SURFACING 9"
0208 

9010.50      70.00 300.000 21,000.00

300.000 21,000.00

0.000 0.00

0.000 0.00

0210

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0209 

9020.95      725.00 3.400 2,465.00

3.400 2,465.00

0.000 0.00

0.000 0.00

0211

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0228 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.13      725.00 615.400 446,165.00

615.400 446,165.00

3.507 2,542.58

0.000 0.00

0212

TON PERFORMANCE GRADED BINDER (64-34)
0210 

9034.00      3.90 1,768.000 6,895.20

1,768.000 6,895.20

0.000 0.00

0.000 0.00

0213

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0211 

9053.00      2.25 19,430.000 43,717.50

19,430.000 43,717.50

0.000 0.00

0.000 0.00

0214

GAL TACK COAT
0212 

9053.20      2.30 24,740.000 56,902.00

24,740.000 56,902.00

0.000 0.00

0.000 0.00

0215

GAL FOG SEAL
0213 

9111.00      46.55 230.000 10,706.50

230.000 10,706.50

0.000 0.00

0.000 0.00

0216

MGALWATER
0214 

9111.13      46.55 440.000 20,482.00

440.000 20,482.00

0.000 0.00

0.000 0.00

0217

MGALWATER FOR FLY ASH STABILIZED
BITUMINOUS

0215 

9170.00      117.70 674.964 79,443.26

674.964 79,443.26

0.000 0.00

0.000 0.00

0218

STA EARTH SHOULDER CONSTRUCTION
0216 

9173.11      39.00 558.148 21,767.77

558.148 21,767.77

0.000 0.00

0.000 0.00

0219

STA WIDENING
0217 

9173.20      7.80 311.000 2,425.80

311.000 2,425.80

0.000 0.00

0.000 0.00

0220

SY  SUBGRADE PREPARATION
0218 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.23      583.00 27.398 15,973.03

27.398 15,973.03

0.000 0.00

0.000 0.00

0221

STA COLD MILLING, CLASS 3
0219 

9179.43      1,045.00 18.962 19,815.29

18.962 19,815.29

0.000 0.00

0.000 0.00

0222

STA COLD MILLING, CLASS 3

TYPE A

0220 

9188.50      33.72 2,289.000 77,185.08

2,289.000 77,185.08

0.000 0.00

0.000 0.00

0223

SY  SURFACING UNDER GUARDRAIL
0221 

9190.00      1,323.50 287.374 380,339.49

287.374 380,339.49

0.000 0.00

0.000 0.00

0224

STA FLY ASH STABILIZED BITUMINOUS
0222 

9190.50      60.00 3,884.000 233,040.00

3,884.000 233,040.00

0.000 0.00

0.000 0.00

0225

TON FLY ASH
0223 

9300.37      1.00 170.000 170.00

170.000 170.00

0.000 0.00

0.000 0.00

0226

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0229 

9300.38      1.00 30,770.000 30,770.00

30,770.000 30,770.00

1,089.680 1,089.68

0.000 0.00

0227

EACHRAP INCENTIVE PAYMENT
0224 

9300.52      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0228

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0225 

Contracted 4,388,873.06

Current 4,388,873.06

In place 434,217.90

This Estimate 0.00

GROUP 9 BITUMINOUS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 11,028.000 5,514.00

11,028.000 5,514.00

10,056.000 5,028.00

812.000 406.00

0229

BDAYBARRICADE, TYPE II
0230 

0001.10      2.14 4,678.000 10,010.92

4,678.000 10,010.92

9,536.000 20,407.04

494.000 1,057.16

0230

BDAYBARRICADE, TYPE III
0231 

0001.75      1.07 560.000 599.20

560.000 599.20

280.000 299.60

10.000 10.70

0231

EACHTEMPORARY SIGN DAY
0232 

0001.90      0.54 16,675.000 9,004.50

16,675.000 9,004.50

15,147.000 8,179.38

1,305.000 704.70

0232

EACHSIGN DAY
0233 

0001.99      1.07 967.000 1,034.69

967.000 1,034.69

0.000 0.00

-45.000 -48.15

0233

EACHCONTRACTOR FURNISHED SIGN DAY
0234 

0002.28      0.86 11,500.000 9,890.00

11,500.000 9,890.00

980.000 842.80

0.000 0.00

0234

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0235 

0002.30      1.28 3,750.000 4,800.00

3,750.000 4,800.00

1,084.000 1,387.52

0.000 0.00

0235

LF  PAVEMENT MARKING REMOVAL
0236 

0002.44      0.80 36,500.000 29,200.00

36,500.000 29,200.00

10,860.000 8,688.00

0.000 0.00

0236

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0237 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.47      0.05 36,500.000 1,825.00

36,500.000 1,825.00

10,860.000 543.00

0.000 0.00

0237

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0238 

0003.10      350.00 100.000 35,000.00

100.000 35,000.00

7.000 2,450.00

0.000 0.00

0238

DAY FLAGGING
0239 

0003.20      450.00 40.000 18,000.00

40.000 18,000.00

0.000 0.00

0.000 0.00

0239

DAY FURNISHING AND OPERATING PILOT VEHICLE
0240 

0003.50      33.80 575.000 19,435.00

575.000 19,435.00

0.000 0.00

0.000 0.00

0240

LF  CONCRETE PROTECTION BARRIER
0241 

0003.56      7.80 625.000 4,875.00

625.000 4,875.00

0.000 0.00

0.000 0.00

0241

LF  RELOCATE CONCRETE PROTECTION BARRIER
0242 

0003.57      1,337.50 1.000 1,337.50

1.000 1,337.50

0.000 0.00

0.000 0.00

0242

EACHRELOCATE INERTIAL BARRIER SYSTEM
0243 

0003.58      2,407.50 1.000 2,407.50

1.000 2,407.50

0.000 0.00

0.000 0.00

0243

EACHINERTIAL BARRIER SYSTEM
0244 

0003.64      5.35 14.000 74.90

14.000 74.90

0.000 0.00

0.000 0.00

0244

EACHREPLACEMENT MODULE
0245 

0003.70      428.00 4.000 1,712.00

4.000 1,712.00

0.000 0.00

0.000 0.00

0245

EACHTEMPORARY RUMBLE STRIP
0246 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.75      11,235.00 1.000 11,235.00

1.000 11,235.00

0.000 0.00

0.000 0.00

0246

EACHTEMPORARY TRAFFIC SIGNAL
0247 

0010.04      13,000.00 1.000 13,000.00

1.000 13,000.00

1.000 13,000.00

0.000 0.00

0247

EACHFIELD OFFICE
0248 

0020.00      0.80 4,000.000 3,200.00

0.000 0.00

0.000 0.00

0.000 0.00

0248

HOURTRAINING
0249 

0030.00      10,700.00 1.000 10,700.00

1.000 10,700.00

1.000 10,700.00

0.000 0.00

0249

LS  MOBILIZATION
0250 

1017.00      75,000.00 1.000 75,000.00

1.000 75,000.00

0.750 56,250.00

0.000 0.00

0250

LS  CONSTRUCTION STAKING AND SURVEYING
0251 

7019.50      4,815.00 1.000 4,815.00

1.000 4,815.00

0.000 0.00

0.000 0.00

0251

EACHIMPACT ATTENUATOR
0252 

7019.65      2,407.50 1.000 2,407.50

1.000 2,407.50

0.000 0.00

0.000 0.00

0252

EACHRELOCATE IMPACT ATTENUATOR
0253 

9110.01      65.00 250.000 16,250.00

250.000 16,250.00

5.250 341.25

0.000 0.00

0253

HOURRENTAL OF LOADER, FULLY OPERATED
0254 

9110.02      70.00 50.000 3,500.00

50.000 3,500.00

5.500 385.00

0.000 0.00

0254

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0255 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      65.00 250.000 16,250.00

250.000 16,250.00

5.000 325.00

0.000 0.00

0255

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0256 

9110.07      150.00 250.000 37,500.00

250.000 37,500.00

26.250 3,937.50

4.000 600.00

0256

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0257 

9110.27      150.00 200.000 30,000.00

200.000 30,000.00

13.500 2,025.00

0.000 0.00

0257

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0258 

L007.00      0.64 5,000.000 3,200.00

5,000.000 3,200.00

0.000 0.00

0.000 0.00

0258

LF  CONTOUR CULTIVATION

OF BACKSLOPES

0259 

L022.75      3.85 2,000.000 7,700.00

2,000.000 7,700.00

0.000 0.00

0.000 0.00

0259

LF  TEMPORARY SILT CHECK
0260 

L022.90      3.21 3,000.000 9,630.00

3,000.000 9,630.00

432.000 1,386.72

0.000 0.00

0260

LF  TEMPORARY SILT FENCE
0261 

L022.92      10.70 2,000.000 21,400.00

2,000.000 21,400.00

0.000 0.00

0.000 0.00

0261

LF  TEMPORARY EARTH CHECK
0262 

L032.70      250.00 15.000 3,750.00

15.000 3,750.00

0.000 0.00

0.000 0.00

0262

TON TEMPORARY MULCH
0263 

L070.05      214.00 80.000 17,120.00

80.000 17,120.00

39.000 8,346.00

0.000 0.00

0263

HOURMOWING
0264 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0005.10      131.25 0.000 0.00

180.000 23,625.00

68.500 8,990.63

0.000 0.00

4001

DAY TRAFFIC CONTROL MANAGEMENT

Management during phasing and shoo-fly
operation.

4001 

0030.90      4,000.00 0.000 0.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

4002

LS  MOBILIZATION
4002 

0020.00      2.00 0.000 0.00

4,000.000 8,000.00

1,006.500 2,013.00

0.000 0.00

4004

HOURTRAINING

Contractor Specific OJT

4004 

Contracted 441,377.71

Current 473,802.71

In place 159,525.44

This Estimate 2,730.41

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 10,585,889.71

Current 10,477,997.77

In place 4,928,654.91

This Estimate 128,407.47
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.78      EXPANSION BEARING, TFE TYPE

Project 60943  000   

Prpsl Line Nbr 0133

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

314-759   

Expansion Bearing, TFE type

16.00 9,840.00S.P. Initial Payment0006

314-759   

Expansion Bearing, TFE type

-16.00 -9,840.00S.P. Adjustment0020

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0133: 0.00

$0.00Total for item code 6005.78: 0.00

Item Cd Item Desc

6005.83      FIXED BEARING

Project 60943  000   

Prpsl Line Nbr 0134

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

314+759   

Fixed Bearing

8.00 2,368.00S.P. Initial Payment0006

314+759   

Fixed Bearing

-8.00 -2,368.00S.P. Adjustment0020

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0134: 0.00

$0.00Total for item code 6005.83: 0.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6010.26      CLASS 47BD-4000 CONCRETE FOR BRIDGE

Project 60943  000   

Prpsl Line Nbr 0136

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

PJ1015061 

Stay in place steel decking

469.00 18,389.49S.P. Initial Payment0016

PJ1015061 

Stay in place steel decking

-83.70 -3,281.88S.P. Adjustment0021

PJ1015061 

Stay in place steel decking

-385.30 -15,107.61S.P. Adjustment0022

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0136: 0.00

$0.00Total for item code 6010.26: 0.00

Item Cd Item Desc

6011.11      PRECAST/PRESTRESSED CONCRETE SUPERSTRUCTURE AT STATION

Project 60943  000   

Prpsl Line Nbr 0137

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

7831      

Girders

1.00 301,300.00S.P. Initial Payment0016

7831      

Girders

-1.00 -301,300.00S.P. Adjustment0020

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0137: 0.00

$0.00Total for item code 6011.11: 0.00

$0.00Total remaining for contract:




